Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0037

Date: (3/28/2017

Page 1 of 7

Pay Period: 01/27/2017
to 02/14/2017

Contract Location: Time Allowed: 694 Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 973 Days
Percent Time: 140.20
District: 4 Area: 01
Contractor:
ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013
P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013
ATLANTA GA 30333-0517 Date Work Began: 05/23/2013
Phone: (404)633-5522 Date Time Stopped: 12/15/2015
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/11/2015
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $5,540,497.33 Counties:
Original Contract Amount $5,315,218.37 Brooks Lowndes
Funds Available $547,467.73
Percent Complete 93.71%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,540,497.33 $5,315,218.37| $547,467.73 90.12% $286.11

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID:  B14484-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0037

Date: (3/28/2017

Page 2 of 7

Pay Period: 01/27/2017
to 02/14/2017

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,153,565.18
$1,038,391.41
$5,191,956.59

Prev to Date
$4,153,336.29
$1,038,334.19
$5,191,670.48

$0.01 $0.01
$5,191,956.60 $5,191,670.49
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($198,927.00) ($198,927.00)
$4,993,029.60 $4,992,743.49

Total Payable:

This Estimate

$228.89
$57.22
$286.11
$0.00
$286.11
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$286.11



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0037

Date: (3/28/2017
Page 3 of 7

Pay Period: 01/27/2017
to 02/14/2017

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 413-1000 BITUM TACK COAT GL 1,510.000 2,211.000
3.000 .000
2,211.000 $.00 $6,633.00
0040 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 7,900.000 10,491.192
12.750 .000
10,491.192 $.00 $133,762.70
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 3,000.000 3,258.334
1.500 .000
3,258.334 $.00 $4,887.50
0100 641-1200 GUARDRAIL, TP W LF 2,766.000 2,850.000
17.000 .000
2,850.000 $.00 $48,450.00
0130 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 3.000 4.000
3807.130 .000
4.000 $.00 $15,228.52
Category Amount: $0.00 $208,961.72
Category Number: 0030 DRAINAGE
0165 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 405.000 415.834
62.540 .000
415.834 $.00 $26,006.26
Category Amount: $0.00 $26,006.26
Category Number: 0040 EROSION
0180 163-0232 TEMPORARY GRASSING AC 6.000 6.003
5.000 .000
6.003 $.00 $30.02
0200 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE S LF 320.000 402.668
18.570 .000
402.668 $.00 $7,477.54



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0037

Date: (3/28/2017
Page 4 of 7

Pay Period: 01/27/2017
to 02/14/2017

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 EROSION
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 9,000.000 9,247.000
0.050 .000
9,247.000 $.00 $462.35
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 31.000
928.440 .000
31.000 $.00 $28,781.64
0270 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
371.390 .000
3.000 $.00 $1,114.17
0285 700-6910 PERMANENT GRASSING AC 10.000 12.258
1000.000 .000
12.258 $.00 $12,258.00
0305 700-8100 FERTILIZER NITROGEN CONTENT LB 1,000.000 1,060.800
4.500 .000
1,060.800 $.00 $4,773.60
0315 716-2000 EROSION CONTROL MATS, SLOPES SY 13,000.000 16,326.611
1.150 .000
16,326.611 $.00 $18,775.60
Category Amount: $0.00 $73,672.92
Category Number: 0050 SIGNING AND MARK
0340 636-2070 GALV STEEL POSTS, TP 7 LF 261.000 307.000
5.000 .000
307.000 $.00 $1,535.00
0390 654-1001 RAISED PVMT MARKERS TP 1 EA 86.000 88.000
5.000 .000
88.000 $.00 $440.00
Category Amount: $0.00 $1,975.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0037

Date: (3/28/2017
Page 5 of 7

Pay Period: 01/27/2017
to 02/14/2017

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGE
0450 500-2100 CONCRETE BARRIER LF 1,548.000 1,558.500
27.750 .000
1,558.500 $.00 $43,248.38
0481 520-2214 PILING, PSC, 14 IN SQ LF .000 19.620
70.935 .000
19.620 $.00 $1,391.74
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 34.760
56.320 .000
34.760 $.00 $1,957.68
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,600.000 3,600.111
63.850 .000
3,600.111 $.00 $229,867.09
0520 603-7000 PLASTIC FILTER FABRIC SY 3,600.000 3,606.554
2.640 .000
3,606.554 $.00 $9,521.30
Category Amount: $0.00 $285,986.19
Category Number: 0030 DRAINAGE
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 176.900
40.000 .000
176.900 $.00 $7,076.00
Category Amount: $0.00 $7,076.00
Category Number: 0040 EROSION
0565 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINC EA 2.000 .750
1144.440 .250
1.000 $286.11 $1,144.44
Category Amount: $286.11 $1,144.44



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14484-13-000-0 Estimate Number: 0037

Date: (3/28/2017

Page 6 of 7

Pay Period: 01/27/2017
to 02/14/2017

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 DRAINAGE
0600 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $0.00 $1,735.20
Category Number: 0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: 0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 261.000
80.650 .000
261.000 $.00 $21,049.65
Category Amount: $0.00 $21,049.65
Category Number: 0010 ROADWAY
0700 318-3000 AGGR SURF CRS TN 60.000 63.560
27.500 .000
63.560 $.00 $1,747.90
0720 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 540.000 577.510
80.250 .000
577.510 $.00 $46,345.18
Category Amount: $0.00 $48,093.08
Category Number: 0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 1IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0037

Date: (3/28/2017
Page 7 of 7

Pay Period: 01/27/2017
to 02/14/2017

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
8000 002-0210 CREDIT ITEM - EA .000 60.000
713.000 .000
60.000 $.00 $42,780.00
Refund of Liquidated damages per each day
Category Amount: $0.00 $42,780.00

Project Total Amount: $286.11

$5,191,956.59



